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Mr. David P. Turner 
Western Pennsylvania Section (3HW23) 
USEPA Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

April 3, 1995 

Reference: Lord-Shope RA Monthly Progress Report 

Dear Mr. Turner: 

Lord is hereby submitting five copies of the monthly progress report for April 1995. 

The following work was conducted during this period: 

REMEDIAL ACTION 
Lord, Eckenfelder and Dames & Moore are continuing to finalize design submittal approvals 
during the winter season so that construction activities may proceed smoothly in 1995; this 
submittal review process is proceeding well. A tentative schedule has been prepared and 
submitted to USEPA and PADER. A copy of that schedule is attached to this letter. 

Lord received a letter from Robert Kimball, of PADER, dated February 24, 1995 advising that 
neither a permit nor a control device is required for the groundwater treatment air stripping unit. 
Lord appreciates the efforts of Mr. Kimball and other PADER personnel on resolution of this 
problem. Lord also received a letter from the Department of the Army dated March 16, 1995 
stating that they have no jurisdiction over the proposal and that a Department of the Army permit 
is not required. To our knowledge, this completes all outstanding permit matters. 

MISCELLANEOUS: 
The monthly inspection was performed and the site is in good condition. 

Bob Kimball advised that a Site Review by the Department of Health required by the Federal 
Superfund law was needed. A site visit was therefore scheduled for April 13, 1995 for four 
Department of Health members and PADER. 

Lord is working closely with USEPA on resolving the Over Lake access problem. At this time 
Lord no longer has access rights to Over Lake property and have therefore ceased all sampling 
and maintenance of wells and equipment on the Over Lake property. Lord has officially 
requested USEPA assistance to obtain access. Lord has received verbal demands from Over 
Lake and from their attorneys with an ultimatum for Lord to pay outrageous access payments or 
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Over Lake will pull all wells and piezometers from their property. Lord is not now sampling or 
monitoring wells on the Oyer Lake property and plans not to enter onto the property until the 
trespass issue is resolved. Lord has forwarded all available information to USEPA and their 
attorneys and have requested assistance in the form of an Administrative Order or another legal 
means that will avail access to Lord so that our Remedial Design plans may proceed. Lord has 
made an additional access offer to Over Lake which has subsequently been rejected; Over Lake 
has now increased their demands for access payments. USEPA advises that the Corp of 
Engineers have agreed to visit the site to determine present land value so that appropriate access 
fees may be determined. Lord appreciates USEPA efforts on resolution of this matter. 

Yours truly, 

LORD CORPORATION 

Tyidls7 

Eugene A. Miller 
Manager, Environmental Services 

EAM95024/ag 

cc:  - Eckenfelder, Inc. 
 - Eckenfelder, Inc. 

Robert Kimball - PADER - Certified Mail - 3 copies 
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Task Name 

Field Program 
Spring Mobilization 
Treatment Building 
Install ISVEUnit 
Install Extraction Pipe (TOE) 
Install Header Pipe 
Install Well Head Assemblies 
Install Condensate Tank 
Install Temporary Recovery Line 
Install Tanks 
Install Mixers 
Install Filter Press 
Install Pressure Filter 
Install Air Stripper 
Install Pumps & Auto Sampler 
Install Piping. Valves. Supports 
Install Electrical Equipment 
Install Control System 
Start Up I Shake Down 
Drill ISVS Wells 
Install Temperature Probes 
Drill Test Borings 
Drill Recovery Wells 
Drill Monitoring Wells 
Renovate Existing Wells 
Pumping Test 

Pumping Test 
Submittal No. 32 Pump Test Result 
Engineer's Review No. 32 
Engineer Submit Final Design 

Procure Well Materials 
Install Recovery Well Heads 
Install Recovery Piping 
Demobilization 

Duration 

135.00 d 
2.00 d 

53.00 d 
1.00 d 
4.00 d 
5.00 d 
1,00d 
2.00 d 
5.00 d 
3,00 d 
1.00 d 
3.00 d 
5.00 d 
2.00 d 
3.00 d 

20.00 d 
20.00 d 
10.00 d 
10.00 d 

2.00 d 
3.00 d 
5.00 d 
8.00 d 
6.00 d 
5.00 d 

20.00 d 
5.00 d 
0.00 d 

15.00 d 
0.00 d 

15.00 d 
3.00 d 

15.00 d 
5.00 d 

Start 

05-01-95 
05-01-95 
05-03-95 
06-06-95 
05-03-95 
05-09-95 
05-16-95 
05-03-95 
08-03-95 
06-22-95 
06-27-95 
06-22-95 
06-22-95 
06-22-95 
06-22-95 
06-15-95 
06-22-95 
07-27-95 
08-10-95 
05-03-95 
05-05-95 
05-05-95 
05-19-95 
06-01-95 
05-03-95 
08-24-95 
08-24-95 
08-30-95 
08-31-95 
09-21-95 
09-22-95 
10-13-95 
10-18-95 
11-08-95 

End 

11-14-95 
05-02-95 
07-24-95 
06-06-95 
05-08-95 
05-15-95 
05-16-95 
05-04-95 
08-09-95 
06-26-95 
06-27-95 
06-26-95 
06-28-95 
06-23-95 
06-26-95 
07-19-95 
07-26-95 
08-09-95 
08-23-95 
05-04-95 
05-09-95 
05-11-95 
05-31-95 
06-08-95 
05-09-95 
09-21-95 
08-30-95 
08-30-95 
09-21-95 
09-21-95 
10-12-95 
10-17-95 
11-07-95 
11-14-95 

1995 
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